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INTEGRATION PLAN FOR THE
RADIO ASTRONOMY EXPLORER (RAE) SPACECRAFT

I. INTRODUCTION

The Radio Astronomy Explorer (RAE) spacecraft (Figure 1) is designed to
perform measurements of galactic radio noise and bursts of radio energy eman-
ating from the Sun, the Earth, and Jupiter in a frequency band normally attenu-
ated by the Earths ionosphere. The mission consists of two spacecraft with
launches scheduled for 1967 and 1968. The spacecraft will be placed in 6000 km
circular orbits, will extend antenna arrays to 1500-foot lengths, and will have
an expected operating life of one year for each flight.

Goddard Space Flight Center
(GSFC), Greenbelt, Maryland is re-
sponsible for the mission manage-
ment*. The Electronics Systems
Branch (ESB), Spacecraft Integration
and Sounding Rocket Division, GSFC,
is responsible for the electronic sys-
tems integration of the spacecraft,
with that task assigned to the RAE
Integration Group.

This document is a general plan
for carrying out that task and is a
guideline for developing detailed test
plans to be used during integration
operations.

II. RESPONSIBILITIES
The RAE Integration Group is re-
sponsible for the following activities:
a. Participation in spacecraft

systems design.

*Franta, A. L., “Integrating Spacecraft Sys-
tems,” NASA TN D-3049, April 1966.

Figure 1-The Radio Astronomy Explorer
(RAE) Spacecraft
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. Supervision of electronic interfaces.

. Participation in coordination of mechanical and operational interfaces.

Establishment of cabling and function compatibility.

. Provision of performance information and coordination of evaluation for

flight acceptance of the complete spacecraft, using Automatic Data
Processing (ADP) equipment based on a high speed digital computer and
special purpose Ground Support Equipment (GSE). Emphasis is placed
on real time control and performance monitoring.

Establishment of radio frequency (RF) links (command and telemetry)
for performance data retrieval. Hardwire links to spacecraft are used
solely for initial tests, ground safety, and some calibration.

Provision of subsystem excitation and adherence to orbital operation
procedures whenever possible during all tests.

Provision of advisory and back-up evaluation support to the Project
Manager during orbital operations.

Provide experiment calibration and subsystem unit acceptance testing
services as requested by the Project Office.

Maintenance of log books, charts, and magnetic tapes commensurate
with good record-keeping practices and special requirements of the
Project, including origination of failure reports during spacecraft test-

ing.

Provision of RAE software to the Multipurpose Control Center (MPCC).

INTEGRATION OUTLINE

a.

Electronic interfaces and functions are coordinated. ESB provides a
detailed interface document to each subsystem supplier for confirmation.
Supplier reviews interfaces and provides Electronic System Branch
(ESB) with a complete briefing on the appropriate subsystem.

. ESB inspects all incoming subsystems for the following:

e General condition




o Connectors within specification
e Appropriate marking.

c. Initial RFI tests are made on all subsystems capable of being bench-
checked in the RAE integration lab. DC magnetic fields and AC fields
measurements, where appropriate, are made on all subsystems.

The spacecraft cable harness is checked for wiring accuracy and
isolation. Prior to installation of any subsystem, ESB demonstrates to a
supplier's representative that the correct functions appear at his con-
nector(s) from the cable harness. The engineering model cable harness
is used in this phase.

d. Installation of electrical subassemblies is on a unit-by-unit, or "building-
block' basis, following a logical sequence of units whenever schedule
permits*. This minimizes the number of functions provided by external
support equipment (power supplies, pulse generators, etc.). Each new
unit installed is fused for protection until its operation appears normal.

e. RFI radiation and susceptibility measurements are made on the space-
craft after each installation.

f. Required changes are implemented in the Flight model cable harness,
which is handled with the same procedure as the Engineering model
harness, repeating the building block procedure.

g. Detailed RFI tests are repeated.

h. Spacecraft is subjected to a preliminary thermal test in the 12 X 12
chamber in building No. 7, GSFC, to iron out system problems, calibrate
thermistor channels, collect current profiles, and check out sensor
stimulators.

IV. PRE-ENVIRONMENTAL TESTS

a. All unpotted units are potted and subjected to selected environmental
tests.

b. The integration procedure is repeated, including all-system current pro-
files and deviation checks.

*Franta, A. L., “Integrating Spacecraft Systems,” NASA TN D-3049, April 1966.



c. RFI and magnetic fields measurements are made on the spacecraft.

d. Detailed calibration of experiments is performed.

ELECTRONIC INTEGRATION

a. Block diagram explanation of operation of subsystem.

1.

General. This briefing by a subsystem supplier is as detailed as
possible to convey a knowledge of logical operation to ESB. The
briefing is cross-checked against ESB interface documents.

. Inputs discussed:

e Type (analog, supply, digital, etc.)
e Use (power, switching, data, etc.)

e Dynamics: Z of line, Z of input, and voltage levels.

. Outputs discussed:

e Same as V.a.2, except consideration of Z of output.

. Pertinent data. Provided in the form of charts, graphs, data sheets

covering all environments previously experienced by the subsystem.

. Cautions discussed:

¢ Sequencing restrictions
¢ Loading, grounding
e Handling and orientation for storage and/or operation

e Failure modes encountered and trouble-shooting guidelines.

b. Bench check demonstration.

1. Where possible, demonstration of bench operation of subsystems is

requested by ESB for familiarization with operating procedures,
parameters, and calibrations. It is desirable in some cases to oper-
ate many modules of a system simultaneously (tape recorder with its
electronics and high power transmitter, radiometer with its power
supply, etc.).




c. Subsystem package inspection,

1. General. This inspection is in addition to quality assurance inspec-
tions and will be performed by ESB whenever a module is delivered
- or returned to the integration group. (See Figure 2.)

2. Inspection:

e Size and weight (coordinated with Mechanical Systems)

e Connectors: Type, mounting, appearance, pull test on all female
pins

e Markings for accuracy and legibility

e General condition of package and circuitry (where exposed)

e Package is stored, with an ESB handling card, in a plastic bag or
other cover. Gold-flashed modules are handled with appropriate
gloves.

j Figure 2—-RAE electronics package inspection upon delivery to integration group




d. ESB Handling of Subsystem Modules.

1. Special handling. Observed for all equipment for which a special
handling requirement is made known directly to ESB by the subsys-
tem supplier.-

2. Storage of modules (packages). In a clean area with locking facility,
preferably the RAE shield room cabinet. Modules are enclosed in a
plastic container also containing dessicant material.

3. Cleanliness and Handling. Particular attention is paid to connector
cleanliness and to package gold flashing and coatings. Clean fabric
gloves will be worn for handling of all gold-flashed units.

e. Initial RFI and audio checks for subsystem modules.

1. RFI and audio measurements. Made on a single unit basis for all pos-

sible subsystems, following the RAE RFI and Audio specification,
utilizing RAE shield room in most cases (Figure 3).

Figure 3—-RF| measurements being performed on RAE subsystem package




Figure 4-RAE cable harness in fabrication

2. Tests performed:

e Radiated RFI

e Conducted RFI

e Susceptibility to radiated RFI
e Susceptibility to conducted RFI

e Audio frequency checks on all lines, using oscilloscope and clip-on
current meter.

3. Documentation: Subsystem log and RAE RFI log.




f. Initial magnetic field checks.

1. Magnetic fields tests of all subsystem modules are requested to be
made by Magnetic Test Section (MTS), GSFC. Perm, deperm and
residual field measurements follow the RAE magnetic field
specification.

2. Where possible, AC components of magnetic fields are measured with
the subsystem in operation.

3. Documentation is provided by MTS for the use of the Project.
g. Cable Security Checks

1. Initial Cable "ring-out.'" All cable connections are double-checked
for accuracy by the fabricators, using point-to-point measurements
for all lines and insuring that no extra connections have been made.
Corrections, if any, are implemented as soon as discovered (Figure
4).

2. Major cable ''ring-out." All cable connections are checked for ap-
propriate continuity by ESB, using identical procedures as in 1.
above. This process is repeated at least once, and once after any
major corrections are made. In addition, isolation is checked be-
tween all lines using a high voltage device. '

3. Inspection. Cable inspection is continuous throughout fabrication of
the cable harness. Prior to initial "ring-out,' and following final
isolation checks, a detailed inspection is performed by ESB, follow-
ing quality assurance procedures. A connector inspection check list
is utilized (Figure 5).

4. Security Check Prior to Package Installation. All cable connections
to the unit are checked for appropriate functions, impedances, and
terminations prior to installation of the unit. Initially, these checks
involve a cable with no other units connected. As installation
progresses to include more packages, inactive circuits become
active and checkout complexity increases.

5. Documents. Wiring diagram, wiring table, spacecraft log, master
log, connector inspection list.




h. Installation of packages.

1.

Mechanical installation. ESB personnel deliver packages to Mechani-
cal Systems Branch (MSB) personnel, who install them in the space-
craft in appropriate locations. Prescribed handling procedures are
utilized and ESB observes that potential hazards or actual damage to
cables, connectors, etc., are avoided.

Initial electrical installation. Jumper (test tee) cables are used
initially to connect each package to the spacecraft harness. Inter-
rupter-type jacks with fuse adapters are inserted in all power lines
to the package. Fuses, rated at not greater than 150 percent of ex-
pected power levels, are inserted in the adapters and current meter

Figure 5-RAE cable harness in inspection
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Figure 6—Simplified‘ block diagram of test stand/computer system used
for handling RAE PCM test data

probes are installed on all power lines. Outputs from the subject
meters are recorded on multi-channel pen recorders. A fuse of
higher rating may be inserted if it is determined, by application of
power, that turn-on transients momentarily exceed 150 percent of
nominal level. Where practical, impedance measurements of pack-
age functions are made, using interrupter-type jacks.

Test data handling. When spacecraft telemetry is available, package
(éubsystem) operation is monitored, processed, and displayed by the
computer/test stand system shown in Figure 6 and Appendix A. Other
data are collected through standard laboratory instruments in close
proximity to the spacecraft. Typical of the latter parameters meas-
ured are line currents and RF output power.

. Parameters checked. All inputs and outputs are checked, in all design

modes, for proper operation, using acceptance test data and RAE
specifications as guidelines. Particular attention is paid to:

e Signal characteristics»

e Power line ripple

e Spiking/ringing on all‘line‘s
e Radiated and conducted RFI.
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5. Interaction with other subsystems. Upon installation of any package,
performance of previously installed subsystems is carefully observed
for deviations from standard performance.

6. Subsystem failure procedure. Suspicion of subsystem failure is de-
termined from established failure criteria, including operation out of
tolerance and detection of parameter trends toward tolerance limits.
In the event of suspected failure, the cognizant subsystem engineer is
notified as expeditiously as possible. The following steps are taken:

(a) ESB endeavors to eliminate as many potential malfunction sources
as possible from consideration.

(b) ESB obtains sufficient data for analysis to minimize trouble
shooting time.

(c) Integration team and cognizant subsystem engineer agree on
trouble-shooting procedure(s).

(d) Trouble-shooting is conducted in the spacecraft environment
whenever possible. Subsystem engineers are encouraged to fol-
low this guideline to minimize the number of package removals
from the spacecraft. If such removal is necessary, it is co-
ordinated, as in installation, within the electronic and mechanical
integration team.

(e) Failure reports, adhering to ""Failure reporting procedure
(RAE), are initiated by the cognizant ESB engineer or test con-
ductor. Agreement on terminology, definition, and observation
is encouraged between ESB and subsystem engineer.

7. Documents. Wiring diagrams, wiring tables, subsystem block dia-

grams, and schematics, spacecraft log, master log, component (mod-
ule) history, and failure reports.

VI. ENVIRONMENTAL TESTS
a. General guidelines
1. Test data. The RAE spacecraft is monitored through the RF
telemetry links during all applicable tests, utilizing the RAE test

contraol in Building No. 11, CSFC for spacecraft data hdndling and
distribution, as depicted in Figure 7.

11
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Figure 7-RAE test data, control, and communications links for environmental test

Some internal spacecraft data is returned from RAE test control
to the test facility area, utilizing voice and teletype links.

Subsystems are in system configurations appropriate for the test
in progress.

Sensor éxciters (or other appropriate check devices) are used,
whenever practicable, for all like tests.

2. Command. All spacecraft ground commands originate from RAE test
control except during those field operations (Agriculture Research
Center (ARC) airport, Naval Ordnance Laboratory (NOL) requiring a
portable command station. Spacecraft command receiver sensitivity
is determined at each test milestone.

3. Pyrotechnic safety. The RAE pyrotechnic safety handling plan is in
effect for the duration of Test and Evaluation (T&E). Deviations are
specifically determined and requested. Clearance through the
cognizant test conductor or integration engineer is mandatory prior
to such deviation.

12




4. Responsibility. Project management defines that the integration team
is responsible for the spacecraft in the test facility and indicates
whether primary responsibility is mechanical or operational (elec-
tronic). When responsibility is operational, RAE test conductor is
responsible for the spacecraft. He receives confirmation that en-
vironments, spacecraft configuration, and local conditions are appro-
priate and secure for the test or operation in progress. He initiates
requests for changes in environment and configuration as indicated by
test procedure or by best judgment when encountering unusual situa-
tions. Spacecraft engineer is responsible for ensuring local space-
craft security, primarily from an operational and electronics systems
standpoint, during handling, installation, test periods, and idle periods.
In the event of emergency, he is authorized to take those steps neces-
sary to protect the spacecraft systems.

b. Procedures for specific environmental tests.

1. Spin Balance. There is no requirement for electrical operation of the
RAE spacecraft on the horizontal balance machine. Lumped masses
will be used for these tests in place of paddles due to propeller action
of the latter in atmosphere.

Live spin and despin tests are performed in the Dynamic Test
Chamber (DTC), utilizing a vertical balance machine for that portion.
Spacecraft is operated in launch mode during these tests. Yo-Yo de-
spin is accomplished through ground command and the spacecraft
pyrotechnic system. Telemetry monitor and ground command are con-
ducted through RF link, with appropriate antennas located in the DTC
and flight antennas mounted on the spacecraft.

2. Vibration. Spacecraft is in launch system configuration and is moni-
tored throughout vibration tests. Particular attention is paid to
pyrotechnic security.

Following each axis run, an abbreviated checkout is performed
in the data/calibration mode: all experiments, tape recorder, mag-
netic and solar aspect systems, antenna aspect, and boom/pyro
programming (selection without action). Following each test phase,
a major checkout is performed, equivalent to at least 1/3 (one-third)
orbit.

NOTE: In addition to X, Y, and Z runs, in 3rd stage thrust
direction, tests must be repeated in the 4th stage thrust direction.

13



Following completion of all vibration tests, complete boom and
pyrotechnic tests are performed, utilizing simulated explosive devices
where impractical to use flight-type devices.

3. Thermal vacuum. Conducted in either the 12 X 12 thermal vacuum
chamber or the Space Environment Simulation (SES) chamber. Space-
craft is in continuous operation with periodic checkout (as in orbit).
Monitor and command are through RF link as in spin tests. Simu-
lated solar power input is provided by hard wire.

Flight paddles are used when available, with simulated paddles in
place of paddles not available. All flight paddle-mounted devices are
included in the test assembly. One set of pyrotechnics is ignited
after soak at each temperature extreme. All antenna booms (non-
silvered) are deployed and retracted, utilizing boom take-up devices,
at each temperature extreme. Replacement of pyrotechnic actuators
and relocation of boom take-up mechanisms from antenna to damper
hooms requires that the chamber be brought back to ambient tempera-
ture and pressure at least once during thermovacuum testing.

4. Spin-up/deployment. Conducted in the DTC, with no deep thermal
control, these tests include all pyrotechnic and mechanical actuations
and deployments, except ignition of a live 4th stage motor. Sequences
adhere to those planned for flight. RF link and simulated solar power
input are provided as in prior tests. A complete checkout of the space-
craft is performed after completion of these tests, although spacecraft
may be removed from the DTC for convenience or reasons of facility
scheduling.

5. Solar simulation. Conducted in the SES, these tests require that the
spacecraft rely on its internal power system. Flight battery and
tape recorder are installed for these tests. RF links are used for
command and telemetry, and ESB will require no hardwires to the
spacecraft. Particular attention is paid to thermal considerations.
Thermal condition of the spacecraft is provided solely by spacecraft
thermal monitors.

VII. MEASUREMENTS AND CALIBRATION
a. Magnetic fields tests.

1. General. Conducted at the NOL and GSFC magnetic test facilities, these
tests are accomplished in at least three phases:

14




e Initial measurements

e Calibration, compensation, and torque tests

e Final calibration.

ESB will provide command, telemetry readout, and some technical
support for all tests. Hardwire monitoring, using a package test
connector, is required by the magnetic system supplier. Command,
telemetry, and voice communications are as shown in Figure 8. It

A

7 /M

Y
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FACILITY
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BLDG. 11 PHONE N
GSFC LINE
-+ ~ T/M ‘7
Z _
CMD.
MAGNITIC
WALKIE FIELDS
.
FACILITY
BLDG. 11 TALKIE GSFC
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BLDG. 14
GSFC SPACE-
PHONE — CRAFT
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AR

Figure 8—RAE test data, control, and communications links for magnetic fields tests
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should be noted that local command capability and hardwire power
control is available for these tests.

2. Data distribution. All functions and calibrations are verified through
telemetry. A written report and analog test tapes are provided to the
project office for distribution to the MPCC and Tracking and Data
(T&D) data processing line.

b. Solar aspect tests.

1. General. Calibration is conducted on a spin table located outside
Building No. 6, GSFC, or similar location. Tests involve a spinning
spacecraft (spin mode) with varying angles between spin axes (Z
axis) and the sunline and a stationary spacecraft (solid angle mode)
with varying angles between the sunline and all spacecraft axes.

Telemetry readout and command are by direct RF link, utilizing
the spacecraft antennas. Voice link to the spacecraft area is by
walkie-talkie, as shown in Appendix B.

2. Data distribution. All functions and calibrations are verified through
telemetry. A written report and analog test tapes are provided to the
project office for distribution as with magnetic system data information.

c. Antenna aspect tests.

1. General. Primary calibration is conducted by the manufacturer.
Field calibration is conducted at GSFC, using suitable light sources
and bore sight techniques. In addition, a reduced-scale calibration
system is utilized during as many tests as is practicable.

2. Data distribution. Similar to solar aspect and magnetic system in-
formation and data distribution.

d. Physical measurements.
1. General. Composed of weight, CG, and inertia measurements, there

is no requirement for operation of the spacecraft during these
measurements.

VII. RFI PLAN

a. Approach

16




1.

2.

3.

4.

General. A radio frequency interference (RFI) plan is required for
the RAE project due to the sensitivity of the radio experiments carried
on board the spacecrait.

External RFI. RFI originating from outside the spacecraft, including
that radiating from the spacecraft telemetry antennas is constrained
from entering the spacecraft interior.

Internal RFI. RF radiation generated within the spacecraft is main-
tained at the lowest possible level.

Ground plane. The spacecraft structure provides a ground plane for
RFI attenuation and power common.

b. Structure.

1‘

2.

Shelf and center tube. These members form the main load-carrying
portion of the spacecraft structure. The 3/4'" aluminum honeycomb
shelf is maintained in good electrical contact with the center tube (2
sections) as shown in Figure 9. The shelf is gold-flashed to provide
good conductivity for package cases and grounding terminals. Meas-
urements indicate that the primary structure exhibits negligible dif-
ferences of potential under mixed load conditions, with currents up to
10 amps. Upper and lower equipment bays are shielded one from

the other.

Shell. The ground plane is extended, for RFI shielding, to the space-

craft shell interior and exterior surfaces by appropriate conductive
paths which do not compromise thermal isolation requirements. All
apertures in the shell are sealed with RFI gaskets or other device to
provide a continuous conductive path.

. Paddles. The paddle structures are not a portion of the spacecraft

ground plane. Ground requirements for paddle-mounted devices are
provided by cable returns.

Apogee kick motor. The ground plane is extended through the motor/
spacecraft interface as well as through cabling and shielding.

Damper assembly. This assembly is maintained in good electrical
contact with the ground plane in both the retracted and extended posi-
tions. The damper boom itself is grounded at the mechanism.

17



Figure 9—RAE RF| test structure, showing equipment
shelf with center tube attached

c. Packages.

1. General. All packages and housings have a continuous conductive

outer surface, except for discontinuities due to connector insulation.

. Radiometers and calibration probes. These, and some other units,

are packaged in enclosures in which the metal wall (excepting con-
nector ports) completely encloses the electronics. Gold flash is
applied to all surfaces.

Frame-mounted packages. All other subsystem units are packaged

in aluminum, gold-flashed frames. Following potting, a coat of solder
is applied to the exposed potting surfaces, making good electrical
contact with the frames.

Shielding sheets are required during the initial integration phase
when most cards are unpotted.

18




4. Package painting. All areas of packages not in contact with another
package, the structure, or bookend frames are painted black to meet
thermal control requirements.

5. Case ground. The gold-to-gold contact between packages and shelf
provides a solid case ground, except for such items as the tape re-
corder, which is electrically isolated from the shelf due to vibration
mount and must provide case ground through the harness.

6. Handling. Package gold surfaces are maintained in a clean condition
throughout the test and prelaunch periods. Handling is described in
section V. b.2.

7. Test connectors. Small test connectors, included in the package for
bench checks, adjustment, and trouble shooting, must be covered by a
metal shielding plate when access to such connectors is not required.

d. Cabling.

1. General. Appropriate cabling techniques are used throughout the
spacecraft, with consideration for RFI, crosstalk, redundancy, line
drop, and saving of weight.

2. Coaxial cable. Coaxial cable is used for all RF signals. Telemetry,
command receiver, and Ryle Vonberg (RV) receiver coaxial cables are
50 ohm. All others are 95 ohm. All coaxial cabling incorporates a
flat braid shield.

3. Shielded cable. Shielded cable, incorporating flat braid shield and
appropriately sized center conductors, is provided for:

e Pyrotechnic firing lines (twisted shielded pair)
e All wires exterior to the shell and center tube
e All audio signals 100 cps or greater
e Where requested for security against signal pickup
e Where a requirement is established from tests.
4. Switching signal cable. Power pulses for switching are not trans-
mitted through the spacecraft cable harness, but, instead, signal pulses

are transmitted to power dump circuits in close proximity to switches.
Switching power loads appear only on short ground lines.

19



5.

6.

Twisted cable. Other than twisted shielded pair used for the pyro-
techaic circuits, twisted cables are provided for boom deployment
motors, tape recorder motor, and magnetic system magnetometer
and electromagnet leads.

Ground cables. Excepting motor drive and pyrotechnic cables, all
grounds take the shortest possible route to the ground plane. Where
practicable, ground returns are separated into the following cate-
gories:

e Power ground

e Relay switching ground

e Signal ground

e Logic ground

e Performance parameter circuit ground.

Cabling changes. If problems are encountered with radiation, coup-
ling, and crosstalk, cabling methods are changed, on a case by case

basis, to the method determined by testing to give the best results for
each case.

e. Testing.

1.

Basic testing. This is, in general, performed in the RAE integration
shielded facility, Building No. 11, GSFC, as shown in Figure 10. Tests
include separate packages, subsystem groups, and the integrated space-
craft. Procedures follow those outlined in the RAE RFI specification.

Proof test. RFI security calibration for the assembled spacecraft is
performed in a large, shielded facility that permits extension of wires,
simulating experiment antennas, of sufficient length that, when coupled
with appropriate matching devices, determine the amount of RF leak-
age emanating from inside the spacecraft to the experiment antenna
system and thence .into the experiments themselves.

20




Figure 10-RAE integration shielded facility

21




BL

AN NOT FILMED.

APPENDIX A
RAE TEST CONTROL CENTER

BLOCK DIAGRAM

23



SSN8 W €018
1dLNO
TN
Hy 55d FEUNOD
TOUINDD ALL e 3vy
Hy D5Q
(L]
M FEIEEN] 400230
1NdNt - 2 IWIL-Z
94 250
GIINOD 53§ 104INOD oz
9y 250 o0 I 1
SN vLve
1NdiN0 xﬂnﬁuou )
4 50
1019
NOISNVIX3 |
104/WO03 wzs | 7
IDVHEIINI _
INdN} _
ssae (anani)
indNI » } €0z €01
vy 350 _ Ly vivad ty 0010 18| z, oNAS
TOUINGD 934 10¥NOD Ly ¥201D QYoM ONAS V4 vival L ¥01D
vy 50 vy 250 | —_— ] viva | Z# ¥ADY
ssng | JOUNOD LvWIO . w5 oy W4
'
4NN (ndnD l Zy 5015 QUOM INAS IWVHI ¥3070 18] 14 ONAS QIy8AH
9y OS50 119 ¥OLD
wiva
TOINOD S74 108INOD i 74 v1va viva | Ly ¥AD¥
[P 8y O5d i sov L™ L
YSTECHN B DR
& ioo |
(1ndND) _ 4001 |
$sN8 viva o1 | | | 025
t -7
M:wm.n_u i [ (STAINNVHO 01) Lo
4 = | | #eED|  10¥NOD
103N 1NdNT OSIW
yxa [* . L
Ssnd v1va
1nd100 —_
4y ® 34 250 xmm%_«wwx B ]
TGIINDD _——— £0£D
% Sea f | TO¥INGD | |
r— P | 20€3d €022
I OEE] _
AV1dsia SU3LSIO3Y S¥3LSIDAY tounod ol
| OINOD xwommxu: | AV1dSIa TOUNOD || ONIHOLMS nxzm,wmww_u
| _ _I SnLvls 310W3Y viva
{1Nd1nNo} H H H H ﬁ
IAINA B
a10H viva
A 300230
! 3
- | 108>
534 104INOD | WINIL |—g woonw) [wooNiw
3, 050 NNy 4] 7]
© 1
NOILD3S 2068 | (STINNVHD ¥2)
A ONIHILIMS S.v/a%
v/a $/93% QTOH
1028 F
| 3ovdaN WAOINI
L 1neino 4001 o o It
B -

24




APPENDIX B

RAE INTEGRATION GROUP VOICE LINKS

FOR TEST
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